GDAAC Notes for
MODIS Technical Team Meeting (8/19/99)

WEEKLY HIGHLIGHTS:

. Recommenced daily running of Operational Readiness Exercises (ORESs)
. Completed PGE regression testing in ECS Drop SA

WEEKLY PLAN:

. Continue running OREs
. Take delivery of test datafor PGEO2 (v2.2.1) and PGEO3 (v2.4.1) to complete integration testing.

WORKI NPROGRESSANDFUTURE:

ECS Drop 5A.01 due 8/30 and contains functionality required for PGEO3 v2.4.1 (NISE data).
a Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs
ECS-SYSTEM STATUS: YELLOW
. Drop 5A in Ops, TS 1, TS2 modes
Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes
Ops | PGEOI v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | Launch Version
Ops | PGEO2 v2.1.6 7/16/1999 | 7/19/1999 | 7/27/1999 | 7/27/1999 N/A G
ops | PGEO3v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G
Test | PGEO2 v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 Expected Y | test data needed
Test | PGEO3 v2.4.1 6/17/1999 Expected R | NISE needed; test data heeded
Test | PGE7 1v2.0.2 7/7/1999 Exnected G




